
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:55 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 201 Date: 17-Oct-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 769

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM60 - 70 80 - 81

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-2171R01, "PWS Restraint System at Pier W2".
• ABF-2283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".

INSTALLATION:

•The ABF crews stopped installing the grease cap of the Macalloy rods at Hinge-K until the connecting
bolts are provided.
•The ABF crew continue putting in the place the final pieces of the Secondary Hauling System, the plate
shown as Details 10 and 11 on sheets No. DE419HT, DEDE419IT of the submittal ABF-SUB-2171R01.
This plate will transfer the PWS into the slots of the saddles. Some repair is being done on theses plates
which has been very time consuming.
•The Electrical work is being continued. The ABF electrician has provided necessary electrical wiring for
the lights and alarming bell. The bell will be located at four positions and is activated as long as PWS is
being hauled.
• The ABF crews stopped painting of the steel sections which are added later for frames stability of the
Secondary Hauling System.
•A sample PWS was pulled along the W-line short span catwalk and connected to the trolley of the
secondary system for testing of this system. The PWS was hauled along the secondary hauling system by
the rope and winch system. It was found that two vertical rollers are needed for the sides of the jacking
saddle. ABF might add another one at the middle of the jacking saddle. More protection is provided for
PWS at the corners where it might slide away from the vertical rollers at the saddles position.
•ABF crews are preparing some timber block support as shown on the drawing sheet No. DE419HT.
•The ABF crew completed the scaffolding if front of the jacking saddle.

2- The attached pictures show the detail of the performed activities.

NOTE: During the testing process the ABF Engineer Levi Gatsos, the superintendents, Jerry Kent and
Scot Smith were present.

ABF crew involved in the Secondary hauling system
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Timber Block Support:
-Froylan Ruiz
-Jose Prado

Assembly Plate of the Hauling System
-Jerry Kubala
-Rigoverto Garcia
-Jose Torres

Electric work
-Ron Knarr

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

2.00

*E0300406

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JERRY KUBALAIronworker 0.00 2.00 0.00 2.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 2.00 0.00 2.00

RON KNARR 8.00 0.00 0.00 8.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 1.00 2.00 0.00 3.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 1.00 2.00 0.00 3.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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